
U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Westside Lead ­ Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region IV

Subject: POLREP #10
progress
Westside Lead
C482
ATLANTA, GA 
Latitude: 33.7654320 Longitude: ­84.4087470 

To: James Webster, USEPA R4 ERRPB

From: Chuck Berry, OSC 

Date: 6/29/2020 

Reporting Period: June 14 ­ June 28 

1. Introduction

1.1 Background

Site Number: C482 Contract Number:

D.O. Number: 68HE0420F0006 Action Memo Date: 5/6/2020

Response Authority: CERCLA Response Type: Time­Critical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 1/6/2020 Start Date: 1/6/2020

Demob Date: Completion Date:

CERCLIS ID: GAN000407160 RCRIS ID:

ERNS No.: State Notification: GA EPD

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Other ­ Historical use of contaminated fill prior to implementation of the Resource Conservation and
Recovery Act (RCRA).

1.1.2 Site Description

1.1.2.1 Location
The Westside Lead Site is located in the English Avenue and Vine City neighborhoods of Atlanta, just west
of downtown. The site is bounded by the former CSX rail line and Northside Drive to the east, North Avenue
to the north, Oliver Street and Sciple Terrace to the west, and Foundry Street to the south. The address
used is 395 Elm Street, Atlanta, Fulton County, Georgia 30314. The Site coordinates are Latitude:
33.7654320, Longitude: ­84.4087470.

The Site is primarily residential with commercial and institutional property interspersed throughout, but
particularly along the eastern border abutting the former rail line. Additionally, several large City parks are
included in the boundary. Based on a parcel­by­parcel survey, there are 1085 residential properties within
the entirety of the boundary. Most are single­family homes, although there are several multi­family
properties within the area. Nearly all of the owners are absentee landlords renting out the property. Based
on a lot­by­lot survey, EPA determined 35% of the property in the site is unimproved empty lots. Of the
remaining 65% with structures on the property, 32% of those are abandoned or otherwise unoccupied, or
about 21% of the properties as a whole. Based on this survey 56% of the properties have no residents living
there. 

1.1.2.2 Description of Threat
Refer to Initial POLREP for this information.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Refer to Initial POLREP for this information.

2. Current Activities

2.1 Operations Section

2.1.1 Previous Response Actions

Residential soil excavation began on January 27, 2020. For a detailed accounting of previous activity during
this response, please see the prior Pollution Reports.

2.1.2 Response Actions This Reporting Period

Removal crews continued to excavate and backfill lead­contaminated soils from residential yards. Work was
initiated on a large group of contiguous parcels on Vine and Elm Streets. These properties range in risk
tiers from a Tier 2 to a Tier 5. There is a common drainage path for all 7 of these properties, with 2 large lots
on Vine Street contributing almost a half­acre of areal drainage. Prior to the removal action, the lots were
heavily overgrown, and the vegetation provided some storage of rainwater before releasing it onto the Elm
Street lots below. However, the removal action required removal of the trees, and the area now immediately
sheds approximately 14,000 gallons of water for every inch of rainfall, which can occur quite rapidly during
summer thunderstorms. Because of the need to manage this runoff in its entirety, the OSC initiated removal
actions across all the lots at the same time, regardless of the risk tiers. 

Water management also entailed resetting the granite curbs that formerly prevented street drainage from
entering the lot. The OSC coordinated the activity with the Atlanta Department of Transportation.

Two new office trailers were placed at a lot on Meldrum Street to serve as offices and laboratory space for
EPA and START. ERRS has installed temporary water service using tanks and pumps without a City meter
hookup. EPA continues to develop a site plan and permit request to submit to the City of Atlanta
Department of Watershed Management for access to water and sewer service at the trailers. EPA, ERRS,
and START met on site to discuss the laboratory infrastructure needs for the trailers (plumbing, ventilation)
and the COVID­19 work requirements for the trailers, including single­occupancy when possible, mask use
when multiple occupants are present, and exhaust ventilation for the laboratory where distancing will be
difficult to constantly implement. 

2.1.2 Outreach and Community Involvement

RSES assumed control of the overall site outreach program on June 1. ERRPPB will continue to support
outreach efforts as requested. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Enforcement activities continue. If a PRP is identified, appropriate action will be taken.

2.1.4 Progress Metrics
Metrics are current as of the end of the reporting period. Sampling metrics are still reported even though
RSES is now managing the effort, as this provides some insight into future site activities under this Action
Memorandum. 

SAMPLING

Total Properties (estimated):  1068

Access Granted: 405

Properties Sampled: 300

Properties Requiring Removal (>400 ppm): 148

TIERS

Tier 1 ­ Children present and soil Pb > 1,200
ppm

1

Tier 2 ­ Children present and soil Pb >400
and <1200 ppm

11

Tier 3 ­ Adults only and soil Pb >1,200 ppm 5

Tier 4 ­ Adults only and soil Pb >400 <1,200
ppm

36

Tier 5 ­ Unimproved or abandoned property
with soil Pb >400

92

REMOVALS

Properties Requiring Removal: 148

Properties in Progress: 9

Properties Completed: 27

Properties Remaining: 121

DISPOSAL

Tons of non­hazardous soil: 9,233

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities
EPA is excavating up to 2 feet of contaminated soil from residential properties within the Westside Lead
Site boundary where soil concentrations exceed 400 parts per million lead.

2.2.1.2 Next Steps
During the weeks of June 29­July 11, ERRS will demobilize from July 2 until July 7.  The Region 4
Superfund Remedial and Site Evaluation Branch has initiated a Preliminary Assessment for the Westside
Lead Site. All sampling and outreach efforts to support sampling will be transferred to RSEB on June 1,
2020.

2.2.2 Issues
Worker health and safety due to the coronavirus outbreak is of utmost concern. Workers are implementing
and continually evaluating the SEMD COVID­19 protocols. 

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

2.4.1 Narrative
An Action Memorandum funding increase was signed on May 6, 2020, bringing the total site allocation,
including contingency funds, to $5,940,000. The Action Memorandum also exempted the site from the 12­
month and $2,000,000 statutory limits.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $4,100,000.00 $2,100,000.00 $2,000,000.00 48.78%

TAT/START $1,300,000.00 $138,000.00 $1,162,000.00 89.38%

Intramural Costs

Total Site Costs $5,400,000.00 $2,238,000.00 $3,162,000.00 58.56%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

No information available at this time.

4. Personnel On Site

STAFFING THIS REPORTING PERIOD
OSCs: 1
CICs: 1
START: 1
ERRS: 14

5. Definition of Terms

No information available at this time.

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.
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Region IV

Subject: POLREP #10
progress
Westside Lead
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ATLANTA, GA 
Latitude: 33.7654320 Longitude: ­84.4087470 

To: James Webster, USEPA R4 ERRPB

From: Chuck Berry, OSC 

Date: 6/29/2020 

Reporting Period: June 14 ­ June 28 

1. Introduction

1.1 Background

Site Number: C482 Contract Number:

D.O. Number: 68HE0420F0006 Action Memo Date: 5/6/2020

Response Authority: CERCLA Response Type: Time­Critical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 1/6/2020 Start Date: 1/6/2020

Demob Date: Completion Date:

CERCLIS ID: GAN000407160 RCRIS ID:

ERNS No.: State Notification: GA EPD

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Other ­ Historical use of contaminated fill prior to implementation of the Resource Conservation and
Recovery Act (RCRA).

1.1.2 Site Description

1.1.2.1 Location
The Westside Lead Site is located in the English Avenue and Vine City neighborhoods of Atlanta, just west
of downtown. The site is bounded by the former CSX rail line and Northside Drive to the east, North Avenue
to the north, Oliver Street and Sciple Terrace to the west, and Foundry Street to the south. The address
used is 395 Elm Street, Atlanta, Fulton County, Georgia 30314. The Site coordinates are Latitude:
33.7654320, Longitude: ­84.4087470.

The Site is primarily residential with commercial and institutional property interspersed throughout, but
particularly along the eastern border abutting the former rail line. Additionally, several large City parks are
included in the boundary. Based on a parcel­by­parcel survey, there are 1085 residential properties within
the entirety of the boundary. Most are single­family homes, although there are several multi­family
properties within the area. Nearly all of the owners are absentee landlords renting out the property. Based
on a lot­by­lot survey, EPA determined 35% of the property in the site is unimproved empty lots. Of the
remaining 65% with structures on the property, 32% of those are abandoned or otherwise unoccupied, or
about 21% of the properties as a whole. Based on this survey 56% of the properties have no residents living
there. 

1.1.2.2 Description of Threat
Refer to Initial POLREP for this information.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Refer to Initial POLREP for this information.

2. Current Activities

2.1 Operations Section

2.1.1 Previous Response Actions

Residential soil excavation began on January 27, 2020. For a detailed accounting of previous activity during
this response, please see the prior Pollution Reports.

2.1.2 Response Actions This Reporting Period

Removal crews continued to excavate and backfill lead­contaminated soils from residential yards. Work was
initiated on a large group of contiguous parcels on Vine and Elm Streets. These properties range in risk
tiers from a Tier 2 to a Tier 5. There is a common drainage path for all 7 of these properties, with 2 large lots
on Vine Street contributing almost a half­acre of areal drainage. Prior to the removal action, the lots were
heavily overgrown, and the vegetation provided some storage of rainwater before releasing it onto the Elm
Street lots below. However, the removal action required removal of the trees, and the area now immediately
sheds approximately 14,000 gallons of water for every inch of rainfall, which can occur quite rapidly during
summer thunderstorms. Because of the need to manage this runoff in its entirety, the OSC initiated removal
actions across all the lots at the same time, regardless of the risk tiers. 

Water management also entailed resetting the granite curbs that formerly prevented street drainage from
entering the lot. The OSC coordinated the activity with the Atlanta Department of Transportation.

Two new office trailers were placed at a lot on Meldrum Street to serve as offices and laboratory space for
EPA and START. ERRS has installed temporary water service using tanks and pumps without a City meter
hookup. EPA continues to develop a site plan and permit request to submit to the City of Atlanta
Department of Watershed Management for access to water and sewer service at the trailers. EPA, ERRS,
and START met on site to discuss the laboratory infrastructure needs for the trailers (plumbing, ventilation)
and the COVID­19 work requirements for the trailers, including single­occupancy when possible, mask use
when multiple occupants are present, and exhaust ventilation for the laboratory where distancing will be
difficult to constantly implement. 

2.1.2 Outreach and Community Involvement

RSES assumed control of the overall site outreach program on June 1. ERRPPB will continue to support
outreach efforts as requested. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Enforcement activities continue. If a PRP is identified, appropriate action will be taken.

2.1.4 Progress Metrics
Metrics are current as of the end of the reporting period. Sampling metrics are still reported even though
RSES is now managing the effort, as this provides some insight into future site activities under this Action
Memorandum. 

SAMPLING

Total Properties (estimated):  1068

Access Granted: 405

Properties Sampled: 300

Properties Requiring Removal (>400 ppm): 148

TIERS

Tier 1 ­ Children present and soil Pb > 1,200
ppm

1

Tier 2 ­ Children present and soil Pb >400
and <1200 ppm

11

Tier 3 ­ Adults only and soil Pb >1,200 ppm 5

Tier 4 ­ Adults only and soil Pb >400 <1,200
ppm

36

Tier 5 ­ Unimproved or abandoned property
with soil Pb >400

92

REMOVALS

Properties Requiring Removal: 148

Properties in Progress: 9

Properties Completed: 27

Properties Remaining: 121

DISPOSAL

Tons of non­hazardous soil: 9,233

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities
EPA is excavating up to 2 feet of contaminated soil from residential properties within the Westside Lead
Site boundary where soil concentrations exceed 400 parts per million lead.

2.2.1.2 Next Steps
During the weeks of June 29­July 11, ERRS will demobilize from July 2 until July 7.  The Region 4
Superfund Remedial and Site Evaluation Branch has initiated a Preliminary Assessment for the Westside
Lead Site. All sampling and outreach efforts to support sampling will be transferred to RSEB on June 1,
2020.

2.2.2 Issues
Worker health and safety due to the coronavirus outbreak is of utmost concern. Workers are implementing
and continually evaluating the SEMD COVID­19 protocols. 

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

2.4.1 Narrative
An Action Memorandum funding increase was signed on May 6, 2020, bringing the total site allocation,
including contingency funds, to $5,940,000. The Action Memorandum also exempted the site from the 12­
month and $2,000,000 statutory limits.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $4,100,000.00 $2,100,000.00 $2,000,000.00 48.78%

TAT/START $1,300,000.00 $138,000.00 $1,162,000.00 89.38%

Intramural Costs

Total Site Costs $5,400,000.00 $2,238,000.00 $3,162,000.00 58.56%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

No information available at this time.

4. Personnel On Site

STAFFING THIS REPORTING PERIOD
OSCs: 1
CICs: 1
START: 1
ERRS: 14

5. Definition of Terms

No information available at this time.

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region IV

Subject: POLREP #10
progress
Westside Lead
C482
ATLANTA, GA 
Latitude: 33.7654320 Longitude: ­84.4087470 

To: James Webster, USEPA R4 ERRPB

From: Chuck Berry, OSC 

Date: 6/29/2020 

Reporting Period: June 14 ­ June 28 

1. Introduction

1.1 Background

Site Number: C482 Contract Number:

D.O. Number: 68HE0420F0006 Action Memo Date: 5/6/2020

Response Authority: CERCLA Response Type: Time­Critical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 1/6/2020 Start Date: 1/6/2020

Demob Date: Completion Date:

CERCLIS ID: GAN000407160 RCRIS ID:

ERNS No.: State Notification: GA EPD

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Other ­ Historical use of contaminated fill prior to implementation of the Resource Conservation and
Recovery Act (RCRA).

1.1.2 Site Description

1.1.2.1 Location
The Westside Lead Site is located in the English Avenue and Vine City neighborhoods of Atlanta, just west
of downtown. The site is bounded by the former CSX rail line and Northside Drive to the east, North Avenue
to the north, Oliver Street and Sciple Terrace to the west, and Foundry Street to the south. The address
used is 395 Elm Street, Atlanta, Fulton County, Georgia 30314. The Site coordinates are Latitude:
33.7654320, Longitude: ­84.4087470.

The Site is primarily residential with commercial and institutional property interspersed throughout, but
particularly along the eastern border abutting the former rail line. Additionally, several large City parks are
included in the boundary. Based on a parcel­by­parcel survey, there are 1085 residential properties within
the entirety of the boundary. Most are single­family homes, although there are several multi­family
properties within the area. Nearly all of the owners are absentee landlords renting out the property. Based
on a lot­by­lot survey, EPA determined 35% of the property in the site is unimproved empty lots. Of the
remaining 65% with structures on the property, 32% of those are abandoned or otherwise unoccupied, or
about 21% of the properties as a whole. Based on this survey 56% of the properties have no residents living
there. 

1.1.2.2 Description of Threat
Refer to Initial POLREP for this information.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Refer to Initial POLREP for this information.

2. Current Activities

2.1 Operations Section

2.1.1 Previous Response Actions

Residential soil excavation began on January 27, 2020. For a detailed accounting of previous activity during
this response, please see the prior Pollution Reports.

2.1.2 Response Actions This Reporting Period

Removal crews continued to excavate and backfill lead­contaminated soils from residential yards. Work was
initiated on a large group of contiguous parcels on Vine and Elm Streets. These properties range in risk
tiers from a Tier 2 to a Tier 5. There is a common drainage path for all 7 of these properties, with 2 large lots
on Vine Street contributing almost a half­acre of areal drainage. Prior to the removal action, the lots were
heavily overgrown, and the vegetation provided some storage of rainwater before releasing it onto the Elm
Street lots below. However, the removal action required removal of the trees, and the area now immediately
sheds approximately 14,000 gallons of water for every inch of rainfall, which can occur quite rapidly during
summer thunderstorms. Because of the need to manage this runoff in its entirety, the OSC initiated removal
actions across all the lots at the same time, regardless of the risk tiers. 

Water management also entailed resetting the granite curbs that formerly prevented street drainage from
entering the lot. The OSC coordinated the activity with the Atlanta Department of Transportation.

Two new office trailers were placed at a lot on Meldrum Street to serve as offices and laboratory space for
EPA and START. ERRS has installed temporary water service using tanks and pumps without a City meter
hookup. EPA continues to develop a site plan and permit request to submit to the City of Atlanta
Department of Watershed Management for access to water and sewer service at the trailers. EPA, ERRS,
and START met on site to discuss the laboratory infrastructure needs for the trailers (plumbing, ventilation)
and the COVID­19 work requirements for the trailers, including single­occupancy when possible, mask use
when multiple occupants are present, and exhaust ventilation for the laboratory where distancing will be
difficult to constantly implement. 

2.1.2 Outreach and Community Involvement

RSES assumed control of the overall site outreach program on June 1. ERRPPB will continue to support
outreach efforts as requested. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Enforcement activities continue. If a PRP is identified, appropriate action will be taken.

2.1.4 Progress Metrics
Metrics are current as of the end of the reporting period. Sampling metrics are still reported even though
RSES is now managing the effort, as this provides some insight into future site activities under this Action
Memorandum. 

SAMPLING

Total Properties (estimated):  1068

Access Granted: 405

Properties Sampled: 300

Properties Requiring Removal (>400 ppm): 148

TIERS

Tier 1 ­ Children present and soil Pb > 1,200
ppm

1

Tier 2 ­ Children present and soil Pb >400
and <1200 ppm

11

Tier 3 ­ Adults only and soil Pb >1,200 ppm 5

Tier 4 ­ Adults only and soil Pb >400 <1,200
ppm

36

Tier 5 ­ Unimproved or abandoned property
with soil Pb >400

92

REMOVALS

Properties Requiring Removal: 148

Properties in Progress: 9

Properties Completed: 27

Properties Remaining: 121

DISPOSAL

Tons of non­hazardous soil: 9,233

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities
EPA is excavating up to 2 feet of contaminated soil from residential properties within the Westside Lead
Site boundary where soil concentrations exceed 400 parts per million lead.

2.2.1.2 Next Steps
During the weeks of June 29­July 11, ERRS will demobilize from July 2 until July 7.  The Region 4
Superfund Remedial and Site Evaluation Branch has initiated a Preliminary Assessment for the Westside
Lead Site. All sampling and outreach efforts to support sampling will be transferred to RSEB on June 1,
2020.

2.2.2 Issues
Worker health and safety due to the coronavirus outbreak is of utmost concern. Workers are implementing
and continually evaluating the SEMD COVID­19 protocols. 

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

2.4.1 Narrative
An Action Memorandum funding increase was signed on May 6, 2020, bringing the total site allocation,
including contingency funds, to $5,940,000. The Action Memorandum also exempted the site from the 12­
month and $2,000,000 statutory limits.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $4,100,000.00 $2,100,000.00 $2,000,000.00 48.78%

TAT/START $1,300,000.00 $138,000.00 $1,162,000.00 89.38%

Intramural Costs

Total Site Costs $5,400,000.00 $2,238,000.00 $3,162,000.00 58.56%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

No information available at this time.

4. Personnel On Site

STAFFING THIS REPORTING PERIOD
OSCs: 1
CICs: 1
START: 1
ERRS: 14

5. Definition of Terms

No information available at this time.

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.


